



United States Coast Guard
U.S. Department of Homeland Security

15 MAY 2020
FM: CHDIRAUX
TO: ALAUX
ALAUX 015/20

Subj: UPDATE 5 ON THE AUXDATA II PROJECT

1. AUXDATA II updates and adjustments continue to be made as needs for them are identified by new system users, answering Tier 1 service tickets, and training of new users.
2. The first post-production meeting to complete enhancements and address-issues identified by the first group of users was held this week.
3. User account rollouts continued this week with Division-level Information Services (IS) Officers and Facility Owners receiving their new accounts. User account rollouts will continue through the week of May 25th. Last week the Division IS officers received accounts in the testing/training environment to facilitate their preparation for live accounts.
4. A successful test upload of data extracted from the AUXDATA II system to the Auxiliary databases was conducted this week. Currently Sector Unit based data is unavailable in AUXDATA II, and therefore unavailable in AuxDirectory. This information will be added in a future enhancement to the AUXDATA II system.
5. The process for sending task completion uploads to AUXDATA II is operational with the first upload occurring on May 10, 2020.
6. Internet release is authorized